

TOLL BRIDGE PROGRAM **OVERSIGHT COMMITTEE**

TBPOC CONFERENCE CALL MINUTES

July 27, 2007, 5:00 PM – 5:06 PM

Participants: TBPOC Members: Will Kempton, Steve Heminger, and John Barna

PMT Members: Tony Anziano, Peter Lee (for Andy Fremier), and Stephen

Maller

Other Participants: Beatriz Lacson, Judis Santos, and Jason Weinstein

Convened: 5:00 PM		
	Items	Action
1	Yerba Buena Island Detour Contract Change Orders • A conference call was convened for the TBPOC to act on these CCO's due to time constraints related to the Labor Day weekend closure (CCO's 72, 76 and 84).	
	 The Department presented, for TBPOC final approval, the following contract change orders listed in the approved Implementation Memo dated July 26, 2007: CCO 72: Structure Work (Superstructure), and Temporary Shuttle Service, \$11,096,900 CCO 76: Labor Day Bridge Demolition and Move-in, \$2,240,300. CCO 77: YBITS W4L Foundations and Columns, \$7,125,000 CCO 84: Skid Track Foundations and Temporary Columns, \$3,980,000. Funding for these CCO's which total \$24.4M will come from the Current Budget of \$334M. It was noted that the Labor Day 	The TBPOC APPROVED CCO's 72, 76, 77 and 84 as presented.
	weekend closure is on schedule.	

(continued)

Adjourned: 5:06 PM

TBPOC CONFERENCE CALL MINUTES July 27, 2007, 5:00 PM - 5:06 PM

APPROVED BY:

WILL KEMPTON, Director

California Department of Transportation

9 19 07 Date

9/19/17

JOHN F. BARNA, Jr., Executive Director California Transportation Commission

Date

STEVE HEMINGER, Executive Director

Bay Area Toll Authority

Date