

Table of Contents

2005

January

Bay Bridge fight suspends all belief
State still paying millions on span plan in limbo
Perata names his conditions for Bay Bridge
Trail to nowhere : plans for new Bay Bridge include an incomplete path for cyclists and pedestrians
Legislative hearings debate replacement span
Lawmakers demand inquest for Caltrans
Bond pitched to finish bridge
Lawmakers plan hearings on revised Bay Bridge plan
Bridge work stoppage criticized
Senate panel sets hearings on Bay Area bridge plans
Memos on span: advise was rejected
Editorial : Bay Bridge impasse
Former governors spar over Bay Bridge delays
Gubernatorial trio holds little back
Public needs to know Bay Bridge options
Caltrans delay cost millions
Hearings will probe Caltrans
Bridge grilling starts today
Caltrans offers bridge report mea culpa
Bay Bridge redesign scrutinized
Anger boils over at Bay Bridge hearing
Report urges scrapping of Bay Bridge plan B
Report: governor's Bay Bridge plan could end up costing more
Bridge to reality
It's governor vs. democrats in costly game of Bay Bridge tug-of-war
Keep Bay Bridge plan
Bridge cost overruns in cross hairs
Blame game over Bay Bridge cost overruns
Governor alters view on bridge
Heat rises on Caltrans
Plans for new span defended
Frustration reigns at Caltrans hearing
A bridge too far
Bay Bridge skyway less expensive
It's time to face facts on Bay Bridge
Battle of the Bay Bridge plans

February

Bridge reports duel over costs, blame
Caltrans reports on bridge overruns
Complexity of design blamed for span costs
Legislators blast away at Caltrans
Bridge talks lean toward higher tolls
Lawmakers leery of Bay Bridge plan
Big one lurks as we ponder a bridge to nowhere
Bumps likely for governor's bridge plan
Professor details plan for safer, cheaper span
Haggerty urges return to original Bay Bridge tower
Cal professor has new plan for Bay Bridge
Solano warily eyes Bay Bridge cost overruns
Caltrans chief still backing skyway
McPeak still thinks causeway is cheapest Bay Bridge option
Bridge tolls put in perspective
Governor says bridge costs to rise
Deadline near on Bay Bridge
Auditor demands Caltrans answers
Supervisors back Bay Bridge tower
Finish the Bay Bridge
Caltrans withheld bridge costs data, state auditor says
Auditor seeks answers
Bay Bridge an asset to all California
Now, how to pay for it
A watered-down vision
Howle loud, clear in McPeak letter
Bond measure sought for Bay Bridge costs
Perata suggests bond for bridge
Next Bay Bridge phase expected to be costly
Bridge plan gets voters involved
Bay Bridge bondage
Bill imposes bridge costs on Bay Area
Editorial : bridge bonds worth a closer look

March

Bill pins bridge cost on region
Governor's top concern over bridge is cost, not design
Praise for bridge amid conflict
Lawmaker gets Bay Bridge preview
Torlakson tours work on Bay Bridge
Delays adding costs to Bay Bridge
Bridge it? Why not fill it and sell real estate?
Bay Bridge turns into major fiasco
Bay Bridge project hobbled by cost overruns, political squabbling
Bridge overbudget, overpriced, overdue

Similarities between bridge, schools
Bay Bridge construction chaos
A bridge boondoggle
Debate arises over new Bay Bridge extension
Removal of steel structure sparks latest fight over Bay Bridge
Having it both ways
Official: Bay Bridge conflict makes progress
McPeak's reputation teeters over Bay Bridge
Summary box: Bay Bridge project hobbled
Bay Bridge project hobbled by cost overruns, political squabbling
Cost of bridge delays climbing
ABAG to governor: stick with original bridge design
ABAG supports original Bay Bridge design
Bridge memos lead to top
Public has right to know bridge costs
Toll hike inevitable
New Bay Bridge has old problem

April

Bay Bridge span cost jumps to \$6.2 billion
Bay Bridge cost rising
Bridge delay costing \$400,000 a day
Bill would shift bridge project control
FBI probes bridge welds
Hot, stifling quarters make checking on welders tricky
Defective welds have cropped up before
New plan to pay for Bay Bridge
Lawmakers want own probe of bridge welds
Another bridge shocker
Bay Bridge not unsafe
Welding, safety allegations warrant state probe
Injury record questioned
Angry calls for further investigation
Welding fumes lead to workers' comp claims
Caltrans: Bay Bridge safe, despite FBI probe
Bay Bridge welding probed
FBI looks into welds on bridge
Bay span work curtailed – more feds called in
Scrutiny halts bridge work
Defects alleged in Bay Bridge
Faulty welds dispute stops bridge work, delays testing
Caltrans chief stands by welds
State aids FBI probe of welds on bridge
Welding inquiries mounting
Feds launch corruption probe of new Bay Bridge

Welding on Bay Bridge stopped after claims
Caltrans orders halt to concrete pouring on Bay Bridge foundations
Perata, Torlakson offer bridge proposal
Bridge mess gets worse
Future of span rests on 'flaws'
Bridging the funding gap
New round of sparring on bridge
Feds subpoena union documents
Bay Bridge jockeying taking toll
Cal-OSHA defends bridge safety
Transportation secretary explains 'mock' 2004 report
Now entering San Francisco
Inspection turns up no faulty welds
Welders' gripes went unnoticed
Perata pitches bridge construction bill
Preliminary tests show bridge welds OK
Caltrans says first looks at welds clean
Bridge builder brings in troubleshooter over welds
Attorney general joins bridge probe
Split cost of completing Bay Bridge
Early tests find no problems with welds on Bay Bridge
Early tests find Bay Bridge welds sound
Lockyer's office joins fray over bridge welds
Bridge builder's new flack a true PR virtuoso
Bridge bad-welds flap took on life of its own
Bridge users want an end to the drama
North and south miles apart on Bay Bridge project
Probe of bad welds adds to span's woes
Federal inspectors examine Bay Bridge welds
New check of welds to start on Bay Bridge
Outsiders to check welds on Bay Bridge
Caltrans calls welds scrutinized
Chunks of bridge to be cut to check
Hunks of welds headed to lab for rigorous tests
Grand jury gets weld records
Bay Bridge project wins award
Caltrans keeps lips sealed
Governor's Bay Bridge plan hits roadblock
Bay Bridge welding case losses
Bay span builders told to weld, but test results not yet in
Achieving peace in our time with San Francisco
Architect defends Bay Bridge
Bay Bridge financial jam creates mental gridlock in L.A.
Bay Bridge costs may hit home

May

Federal welding report is likely on the way
Panel gives nod to bond for bridge
Chan wants new audit of costs, safety
Bridge bond plans advance
Transit bond bill clears key committee
Independent contractors affirm Bay Bridge safety
Perata hopeful \$7.7 billion bond will go to voters
Give bond a green light
Suspect pile welds pass tests
Tests find no problem with welds on bridge
Bay Bridge work gets a green light
Bridge welds declared safe
With weld safety confirmed, Bay Bridge work resuming
A bridge to nowhere
Bridge delays risky business
Bridge weld imbroglio is costing millions
What's shaken? Bay Bridge probe not over
FHA: more tests on Bay Bridge needed
Funding boost for road projects
Welders' pace faster than feds believed
Welders sue over toxic exposure
Bay Bridge welders file suit over fumes
Cooperation, training contribute to bridge safety

June

How not to build a bridge
Letter shows welds case isn't closed
Bay Bridge deal would retain 'signature' span
Bay Bridge skyway
Report: tolls to go up \$1 to pay for new Bay Bridge
Bay Bridge battle may end soon
Caltrans still pushing skyway as audit nears
Audit will look at bridge injuries
Bay Bridge audit postponed a week
Surprise accord settles impasse
Bay Bridge milestones
Smooth ride expected for bridge deal
Bridge deal would span money gap
Drivers honk over \$4 tolls
Motorists to dig deeper for soaring new Bay Bridge
Two cents on the Bay Bridge retrofit
Unnecessary tower will serve as monument to squabbling
Bay Bridge deal: \$1 hike in tolls allows span to retain distinctive design
Toll hike likely for Bay Area bridges

Bay Bridge solution means toll increases
Foes in Bay Area bridge dispute meet in middle
Lost time is taking its toll
Bridge compromise
An overdue deal to bridge the bay
Bay Bridge gets on a faster track
A bill we should never have to write
Editorial: Bay Bridge compromise
As meter runs, state ready to solicit Bay Bridge bids – again
Caltrans again has designs on tower
Let's get on with building the Bay Bridge
Panel approves bridge safety audit
Letters to the Contra Costa Times

July

Caltrans' folly
Bay Bridge pact not yet a done deal
Senate Oks deal for distinctive Bay Bridge span
Senate Oks deal that would boost tolls at least \$1
Bay Bridge deal faces key hurdle
Bridge deal moves closer to fulfillment
Clarity, truth builds bridges
Assembly panel Oks deal on Bay Bridge
Bridge deal on fast track
Bay Bridge plan goes to governor
Bay Bridge bill on Schwarzenegger's desk
Assembly approves Bay Bridge deal
Assembly Oks \$1 toll hike to fund new Bay Bridge span
Bill helps fund Bay Bridge
Quake-damaged section of bridge to be replaced
Assembly passes legislation to increase Bay Area tolls
Plan to cover Bay Bridge cost overruns headed for governor's signature
A bridge toward progress
Our view: a bridge, finally
Gov. signs new Bay Bridge design, tolls
Bill's signing ends rancor over bridge
Feud now water under the bridge
Bridge deal signed, again
Area bridge tolls to rise \$1
Gov. Schwarzenegger signs bridge deal, responds to muscle magazine role
Bridge deal loophole could lead to \$5 tolls
Legislation to help fund Bay Bridge
Bay Bridge bill signing, part III
Editorials: a governor who governs
Letters to the Contra Costa Times

16 years after quake, Bay Bridge project poised to begin
New bridge phase sees old questions
Readers not jumping for joy regarding toll increase
Bay Bridge project delayed, again?
Caltrans to be questioned on bridge costs
Cost plan outlined for Bay's new span
Bid process for bridge to begin next week
Mood is upbeat as bridge tower cleared for bids
Bay Bridge back on track
MTC: bridge users shouldn't pay more than \$4
News in brief from around the Bay Area
Bridge bill impact

August

Bidding to begin on Bay Bridge retrofit project
Incentives offered for Bay Bridge bids

September

Bill would allow bridge oversight group to meet in secret

October

Bay Bridge reconstruction
Bill inspired by bridge secrets dead in water
For FBI, weld case closed
After probe, all's weld on Bay Bridge
Closing of FBI Bay Bridge probe not an exoneration
Report: bridge will hold in quake
Bridge welds pass federal inspection
Bay Bridge welds surpass expectations
Bay Bridge welds cleared
Bridge safe, we think

November

East span oversight: \$5 million and rising
Area bridges over runs still skyrocketing
Bridge projects taking their toll

December

Bridge work halt cost \$81 million
Bay Bridge pause cost \$81 million
Bridge bonds move back

A bridge so far