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ABSTRACT

Resolution No. 3606, Revised

This Resolution establishes the regional policy for project delivery for the Safe, Accountable,
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA) period and
subsequent extensions, for Surface Transportation Program (STP) and Congestion Management
and Air Quality Improvement (CMAQ) funds.

This resolution was revised on April 26, 2006 to reflect changes in Caltrans procedures and
federal regulations.

This resolution was revised on July 23, 2008 to advance the obligation and obligation request
submittal deadlines in response to a change in Caltrans’ release date for unused regional
Obligation Authority (OA).

Attachment A to the resolution was revised on January 22, 2014 to advance the obligation and
obligation request submittal deadlines to be more aligned with the summer construction season,
shorten the award deadline to be consistent with CTC and Caltrans requirements, expand the
policy to cover all FHWA-administered funds programmed in the TIP rather than just
STP/CMAQ funds, establish local public agency project management expectations, require a
single point of contact for all agencies delivering proj ects with FHWA-administered funds, apply
the policy to MAP-21 and beyond, and modify attachment A to focus on specific Commission
policies rather than general guidance which are to be promulgated by staff in consultation with
partnering agencies.

Further discussion of this action is contained in the summary! MTC Executive Director’s
Memorandums to the MTC Programming and Allocations Committee dated October 8, 2003,
April 12, 2006, July 9, 2008, and January 8, 2014.
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Re: Regional Project Delivery Policy for TEA-21 Reauthorization for STP and CMAQ Funds

METROPOLITAN TRANSPORTATION COMMISSION

RESOLUTION NO. 3606

WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional
transportation planning agency (RTPA) for the San Francisco Bay Area pursuant to Government
Code § 66500 et; and

WHEREAS, MTC is the designated Metropolitan Planning Organization (MPO) for the
nine-county San Francisco Bay Area Region (the region); and

WHEREAS, MTC, as the designated RTPA and MPO for the region, is responsible for
programming and managing certain federal and state funding provided to the San Francisco Bay
Area for transportation purposes; and

WHEREAS, Assembly Bill 1012 (Chapter 783, Statutes of 1999 - Torlakson) established
stringent timely use of funds deadlines for projects receiving federal Surface Transportation
Program (STP) and Congestion Mitigation and Air Quality Improvement (CMAQ) program
funding; and

WHEREAS, Section 16304 of the California Government Code requires that federal
funds obligated to a project must be encumbered within two state fiscal years following the year
of obligation, and requires that these funds be liquidated (expended, invoiced and reimbursed)
within three state fiscal years following the state fiscal year of encumbrance; and

WHEREAS, the region could lose STP and CMAQ funding if projects within the region
do not adhere to the timely use of funds requirements under AB 1012 and Section 16304 of the
California Government Code; and

WHEREAS, the region has used all of its federal Obligation Authority (OA) under TEA-
21 and has over 125 proj ects totaling approximately $100 million waiting for additional OA; and
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WHEREAS, MTC has established regional obligation deadlines for projects receiving
STP and CMAQ funding to ensure that the region obligates federal funding in a timely manner;
and

WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as
though set forth at length, establishes the policy for managing the region’s OA and enforcing the
region’s delivery of STP and CMAQ funding; now, therefore, be it

RESOLVED, that MTC approves the Regional Project Delivery Policy for TEA-21
Reauthorization for STP and CMAQ funds set forth in Attachment A to this resolution.

METROPOLITAN TRANSPORTATION COMMISSION

Steve Kinsey, Chair

The above resolution was entered into
by the Metropolitan Transportation
Commission at a regular meeting of the
Commission held in Oakland, California,
on October 22, 2003
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Regional Project Funding Delivery Principles for
FHWA-Administered Federal Funds

in the San Francisco Bay Area

Background
As the federally designated Metropolitan Planning Organization (MPO) and the agency serving
as the Regional Transportation Planning Agency (RTPA) for the nine-counties of the San
Francisco Bay Area, the Metropolitan Transportation Commission (MTC) is responsible for
various funding and programming requirements, including, but not limited to: development and
submittal of the Regional Transportation Improvement Program (RTIP); managing and
administering the federal Transportation Improvement Program (TIP); and project selection for
various fund sources (referred collectively as ‘Regional Discretionary Funding’).

As a result of the responsibility to administer these funding programs, the region has established
various principles for the delivery of regional discretionary funds in various programs, including
the regional Surface Transportation Program (STP), Congestion Mitigation and Air Quality
Improvement (CMAQ) Program, regional Transportation Alternatives Program (TAP) and
Regional Transportation Improvement Program (RTIP), to ensure timely project delivery against
state and federal funding deadlines. The regional project funding delivery principles establish a
standard policy and guidance for implementing project funding deadlines for these and other
federal funds administered by the Federal Highway Administration (FHWA) during the Safe,
Accountable. Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU),
the Moving Ahead for Progress in the 21 St Century (MAP 21) and subsequent extensions and
federal transportation acts.

Regional Project Funding Delivery Policy Intent
The intent of this regional project funding delivery policy is to ensure implementing agencies do
not lose transportation funds due to missing a federal or state funding deadline, while providing
maximum flexibility in delivering transportation projects. It is also intended to assist the region
in managing Obligation Authority (OA), and in meeting federal financial constraint
requirements. MTC has purposefully established regional deadlines in addition to state and
federal funding deadlines to provide the opportunity for implementing agencies, the county
Congestion Management Agencies (CMAs), Caltrans, and MTC to solve potential project
delivery issues and bring projects back on-line in advance of losing funds due to a missed
funding deadline. The policy is also intended to assist in project delivery, and ensure funds are
used in a timely manner.
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The policy applies to all FHWA-administered funds programmed in the federal TIP, with
additional principles applied to regional discretionary funding as noted. Implementing agencies
should pay close attention to additional state and federal deadlines and requirements imposed on
their funding so as not to miss any other applicable funding deadlines, such as those required by
the California Transportation Commission (CTC).

This regional project funding delivery policy was developed by the San Francisco Bay Area
Partnership, through the working groups of the Bay Area Partnership’s Technical Advisory
Committee (PTAC) consisting of representatives of Caltrans. CMAs, transit operators, counties,
cities and MTC staff.

Benefits of the Regional Project-Funding Delivery Policy and Principles:
The following are key benefits of the policy and principles:

• Strengthens the region’s delivery efforts, which has assisted the region and sponsors in
delivering to the full apportionment and Obligation Authority (OA) levels.

• Strengthens the region’s ability to meet AB 1012 requirements, and incorporate Caltrans
and FHWA post-obligation requirements, thus minimizing risk of losing federal
transportation funding.

• Supports subsequent requests for additional federal funding for the region by
demonstrating success in delivery of regional transportation projects.

• Establishes standard guidance to be applied for all regional discretionary funds and
programming cycles and all FHWA-administered funds included in the TIP. A
standardized policy makes it easier for project sponsors to implement project delivery
strategies consistently among the programmed projects.

• Keeps the region ahead of other regions in the state, that in recent years have been
improving their own delivery rates.

Regional Principles
The following requirements apply to the management and implementation of FHWA
administered funds within the region:

• Federal funds must comply with federal fiscal constraint requirements. FHWA
administered federal funds are to be programmed in the federal Transportation
Improvement Program (TIP), up to the apportionment level for that fiscal year, in the
fiscal year in which the funds are to be obligated by FHWA or transferred to the Federal
Transit Administration (FTA) or allocated by the CTC.

• Regional discretionary funds are project specific. Projects are chosen for the program
based on eligibility, project merit, and deliverability within the established deadlines. The
regional discretionary funds are for those projects alone and may be used for any phase of
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the project, unless otherwise specified at the time of programming, in accordance with
Caltrans procedures and federal regulations.

• Funds must be included in the annual obligation plan. MTC staff, in consultation
with regional partners, will prepare an annual obligation plan as required by California
Streets and Highway Code 182.6(f) at the end of each state fiscal year based on the
funding programmed in the federal TIP and the apportionment and OA expected to be
available. This plan will be the basis upon which obligations will be made in the
following federal fiscal year.

• Advance Construction Conversion has priority for funding. Conversion of Advance
Construction Authorization (AC) to full authorization receives priority in the annual
obligation plan. At the end of the federal authorization Act, AC may be the only option
available should the region fully use its Obligation Authority.

• Federal funds must meet timely use of funds requirements. To comply with federal
timely use of funds requirements, the Request for Authorization (RFA) and obligation
(E-76 authorization! FTA Transfer) deadlines are November 1 and January 31,
respectively. These deadlines align with the natural schedule to have projects ready for
the following summer construction season.

• Projects may be advanced from future years. Obligations for funds advanced from
future years of the TIP will be permitted only upon the availability of surplus OA and
generally will only be considered after the obligation submittal deadline of November 1.
CA is available first-come first-served after January 31. In some years OA may not be
available for project advancements until after April 30, when Caltrans releases unused
CA statewide.

• CTC allocation and FHWA authorization requests should be coordinated. To ensure
deadlines imposed by the CTC are met, allocation requests to the CTC for federal funds
should be accompanied with a complete RFA package, so the authorization request for
federal funds may be submitted to FHWA immediately following CTC action.

• Funds for construction should be awarded within 6 months of obligation. This
deadline is for consistency with the CTC’s 6-month award deadline following CTC
allocation, and to ensure there are eligible expenditures to invoice against to meet
Caltrans’ 6-month invoicing requirement and FHWA’s inactive obligations requirements.

• Funds must be invoiced against at least once every 6 months. Project sponsors must
submit a valid invoice to Caltrans Local Assistance at least once every 6 months and
receive a reimbursement at least once every 9 months, but should not submit an invoice
more than quarterly. This ensures the sponsor complies with Caltrans requirements and
the project does not become inactive under FHWA’s rules.
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Funds not used in a timely manner are subject to rescission. For regional
discretionary funds subject to a federal rescission, the rescinded funding will first apply to
projects with funds that have missed the regional obligation deadline and to projects with
funds that have been de-obligated but not yet re-obligated. This ensures future funding
commitments are not impacted due to delivery failures of earlier-funded projects.

• Local Agencies delivering federal-aid projects are to assign a single point of contact.
Every Local Public Agency (LPA) with FHWA-administered funds programmed in the
federal TIP must identify and maintain a staff position that serves as the single point of
contact for the implementation of all FHWA-administered funds within that agency. This
will improve communication and coordination of delivering federal-aid projects.

• Local Public Agencies should be qualified in the federal-aid process. By requesting
the programming of federal funds in the federal TIP, the agency is self-certifying they are
qualified to deliver federal-funding transportation projects. This regional qualification is
to he1p confirm the jurisdiction has the appropriate knowledge and expertise to deliver the
federal-aid project.

• LPAs should engage in good project management practices. Project sponsors that
miss delivery milestones and funding deadlines for FHWA-administered funds are
required to prepare and update a delivery status report on major delivery milestones for
all active projects with FRWA-administered funds and participate, if requested, in a
consultation meeting with the county CMA, MTC and Caltrans. This will ensure sponsors
are actively monitoring the status of their projects to ensure federal funds are not lost.

• LPAs should be in good standing. It is the responsibility of the implementing agency at
the time of project application and programming to ensure the regional deadlines and
provisions of the regional project funding delivery policy can be met. Agencies with
difficulty in delivering existing FHWA federal-aid projects will have future programming
and OA restricted for additional projects until the troubled projects are brought back on
schedule, and the agency demonstrates it can deliver new projects within the funding
deadlines and can meet federal-aid project requirements.

• Guidance on these delivery principles shall be promulgated by MTC staff.
Commission policies and principles for the management and implementation of FHWA
administered funds programmed in the federal TIP shall be promulgated by staff through
the development of regional guidance in consultation with partner agencies.

Consequences of Non-compliance
It is the responsibility of the implementing agency to ensure the funds can be used within the
established regional, state and federal deadlines and that the provisions of the regional project
funding delivery policy, and all other state and federal requirements can be met. It is also the
responsibility of the implementing agency to continuously monitor the progress of all their
FHWA federal-aid projects against these regional, state and federal funding deadlines and
milestones and report any potential difficulties in meeting these deadlines to MTC, Caltrans and
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the appropriate county CMA within a timely manner. MTC, Caltrans and the CMAs are
available to assist the implementing agencies in meeting the funding deadlines, and will work
with the agency to find solutions that avoid the loss of funds.

Agencies that do not meet these funding deadlines risk the loss of federal funds. To minimize
such losses to the region, and encourage timely project delivery, agencies that continue to be
delivery-challenged and/or have current projects that have missed the funding deadlines, or are
out of compliance with federal-aid requirements and deadlines will have future obligations,
programming or requests for advancement of funds restricted until their proj ects are brought back
into good standing. Projects are selected to receive Regional Discretionary Funding based on the
implementing agency’s demonstrated ability to deliver the projects within the funding deadlines.
An agency’s proven delivery record will be used for selecting projects for funding and placement
in a particular year of the TIP, and for receipt of OA.




